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I. EXECUTIVE SUMMARY

A. Introduction

This Project Feasibility Report for the proposed new Susanville Court for the Superior Court of
California, County of Lassen has been prepared as a supplement to the Judicial Council’s Five-
Year Infrastructure Plan Fiscal Year 2007-2008. This report documents the need for the
proposed new facility, describes alternative ways to meet the underlying need, and outlines the
recommended project.

B. Statement of Project Need

The Susanville region is the fastest growing area in Lassen County; Susanville is the county seat
and the location of the only court facilities in the county. The three existing court facilities
located in Susanville serve a rural population spread over an area the size of Connecticut. These
three facilities, the Historic Courthouse, the Court Annex, and the Access to Justice Self-Help
Center (Self Help Center) have significant operational, space, security, health and safety, and
ADA problems. The project was identified in the Facilities Master Plan (master plan) prepared
for the Superior Court, which is summarized in Appendix A. The recommended project will
replace the existing three court locations and consolidate all court services into one new
courthouse serving the county. 1

This project—ranked in the Immediate Need priority group in the Trial Court Five-Year
Infrastructure Plan adopted by the Judicial Council in August 2006—is one of the highest
priority trial court capital-outlay projects for the judicial branch.

C. Options Analysis

Three alternatives for delivering a new facility were evaluated based on their ability to meet the
programmatic requirements and the future needs of the court in a cost effective manner. These
are the three project development alternatives studied:

 Project Alternative 1: Leave space unfinished in new facility for an unapproved future
judgeship.

 Project Alternative 2: Complete construction of all space to meet current and future
needs.

 Project Alternative 3: Construct current need and build future need as an addition.

Project alternative 1—the recommended project alternative—provides for a four courtroom
facility with one courtroom and associated support space unfinished for a future judgeship
anticipated to be needed in 2017. Alternative 2 completes the construction of a four-courtroom

1 In addition to operating out of this proposed new facility, the court will continue to hear juvenile proceedings at the
juvenile detention center and adult criminal proceedings at the state prison through an agreement with the prison to
save on transportation costs.
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facility in its entirety to address current and future needs. Alternative 3 provides for the
acquisition of land to house a four-courtroom facility, but provides for a three-courtroom facility
to address current needs now, leaving the addition of a fourth courtroom for a future phase.

In addition to the project development analysis, three financial alternatives for delivering a new
facility were evaluated based on ability to meet the programmatic requirements and economic
value.

These are the three financing alternatives studied for the recommended project alternative:

 Financing Alternative 1: Partial Revenue Bond Financing.
 Financing Alternative 2: Pay-As-You-Go.
 Financing Alternative 3: Private Financing/Lease Purchase.

The recommended financing alternative is financing alternative 1: partial revenue bond
financing, in which the state pays for acquisition, preliminary plans, and working drawings on a
pay-as-you-go basis, and finances construction costs through lease-revenue bonds. This
financing alternative will allow the judicial branch to address additional capital needs in other
parts of the state by amortizing the construction costs of the project over the many generations
that will benefit from the new court facility.

A comparison of the estimated costs and net present value (NPV) of the recommended project
total cost with financing based on these three alternatives is provided in Table 1. Estimated costs
for alternatives 1 and 2 include construction and all project costs. Financing costs are included in
alternative 1. The private financed lease-purchase costs include annual lease costs based on the
estimated project loan amount.

TABLE 1
Comparison of Recommended Project Total Cost with Financing 2007–2037

Alternative 1
Partial Revenue
Bond Financing

Alternative 2
Pay-As-You-Go

Alternative 3
Private Financing
Lease-Purchase

Total Estimated Cost ................................................. $60,880,207 $36,139,000 $77,900,508

Estimated Net Present Value (NPV).......................... $38,480,736 $32,369,411 $44,122,979

NPV % of Total Cost................................................. 63% 90% 57%

D. Recommended Option

The recommended solution for meeting the court facility needs for the County of Lassen is to
construct a new courthouse with four courtrooms, preferably in the downtown area near the
existing courthouse. The recommended option will finish three courtrooms and will leave the
fourth courtroom and immediate support space unfinished for future expansion. The building
will include space for court administration, court clerk, court security operations, holding, and
building support space. Site support will include surface parking for court staff and visitors and a
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secure sallyport for in-custody transport. An updated space program for the proposed project,
which has been created in collaboration with the court, outlines a need for approximately 39,826
building gross square feet (BGSF) and 48 staff. Based on a site program developed to
accommodate the new facility and needed parking, the court should acquire a site of 4.16 acres.

This option is recommended as the most cost-effective solution for meeting current and mid-term
needs of the court, while providing the space that can accommodate minimum future growth of
one courtroom. In replacing the existing court buildings, this project will solve the current space
shortfall, increase security, allow for increased accessibility due to full ADA and Title 24
compliance, replace inadequate and obsolete buildings, and provide for consolidation. Public
access to court services will be enhanced with a new courthouse that is easility accessibly by the
physically disabled. This option will best serve the current needs of the public and the justice
system, as well as provide the foundation for long-term needs.

The estimated project cost to construct the recommended project is $36.139 million, without
financing costs. This cost is based on constructing a 1-story building with a ground level of
approximately 39,826 BGSF with 186 surface parking spaces. Site acquisition costs are also
included to allow a purchase of a site that is large enough to accommodate a four-courtroom
courthouse and associated support space. For purposes of cost estimating, it is assumed that the
parking spaces will be provided in a surface lot. This project will provide space for one
additional judgeship to address the estimated future judicial needs by 2017 based on adjusted
master plan projections.

Preliminary project schedules have been developed assuming that funding is included in the
2007–2008 State Budget Act and the site acquisition process is successful. In the current
schedule, the acquisition phase will occur from July 2007 to September 2008, preliminary
planning will occur from September 2008 through April 2009, working drawing construction
documents will be generated from April 2009 through April 2010, and construction will begin in
April 2010 with completion scheduled for October 2011. A compressed schedule for preliminary
and working drawings will be evaluated during the acquisition phase and based upon progress
therein.

Impact on the trial court and the AOC’s support budgets for FY 2007–2008 will not be material.
It is anticipated that this project will impact the AOC and trial court support budgets in fiscal
years beyond the current year as certain one-time and ongoing costs are incurred. In the long
term, a new facility will be more efficient to operate due to consolidation, improved systems, and
use of space. This will result in lower operating costs when reviewed incrementally.
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II. STATEMENT OF PROJECT NEED

A. Introduction

The Susanville region is the fastest growing area in Lassen County. The three existing court
facilities in Susanville which serve the county are extremely undersized and in poor physical
condition. None of the facilities meet code and safety requirements and all are in need of
replacement. This proposed project will replace the three court facilities in the county and
consolidate the services into one facility as recommended in the master plan prepared for the
court. This section provides documentation of the need to replace the facilities.

B. Transfer Status

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial court
facilities from the counties to the state began July 1, 2004. The satisfaction of SB 1732 Trial
Court Facility Act regarding the historic Lassen County Courthouse was completed in July 2006
though a memorandum of understanding between the AOC, the county, and the local court.
Transfer negotiations are under way for the Court Annex, which is expected to transfer prior to
June, 2007. The Self-Help Center is leased by the court and therefore not subject to county-state
transfer.

C. Project Ranking

Since 1998, the AOC has been engaged in a process of planning for capital improvements to
California’s court facilities. The planning initiatives have gradually moved from a statewide
overview to county-level master planning to project-specific planning efforts. On August 25,
2006, the Judicial Council adopted a new, simplified methodology for prioritizing trial court
capital-outlay projects, entitled Methodology for Prioritization of Trial Court Capital-Outlay
Projects. A trial court capital-outlay plan identifying project priority groups was also adopted by
the council at that time. Trial court projects are placed in one of five priority groups based on
their project score—determined by security, overcrowding, and physical conditions, and current
need for additional new judgeships.

The proposed New Susanville Court project is in the Immediate Need priority group, making it a
high priority trial court capital-outlay project for the judicial branch.

D. Current Court Operations

The Lassen Superior Court is located in Susanville, California, the county seat, and serves a rural
population spread over an area the size of Connecticut. In addition to regular court calendars and
services, there are two state prisons under the jurisdiction of the court—California Correctional
Center and High Desert State Prison The Lassen Superior Court ranks tenth in the state in total
number of filings per judicial officer, making it a very busy court for its size.

Despite the large geographical size of Lassen County, all court services—traffic, misdemeanor
and felony matters; petitions for Writ of Habeas Corpus, prohibition, or mandamus; both limited
and unlimited civil; juvenile delinquency; family code matters; probate code matters; civil
domestic violence and harassment petitions; small claims; juvenile dependency; enhanced
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collection calendars and appellate division cases—are provided mainly from the three court
facilities in Susanville. Residents of the county rely on having access to the courts while
conducting their regular daily business in Susanville. A single consolidated location for the
courts, which would result from constructing a new court facility in Susanville, will be an
efficient way for the court to provide the myriad services offered to the public. There is no desire
to create branch court operations in other parts of the county at the present time since the
majority of the caseload is generated in the Susanville area.

The court’s judicial proceedings are currently held in Susanville at the Historic Courthouse, the
Court Annex, and at the state prison complex, which includes the juvenile detention center.
Space is provided by the Department of Corrections as a courtesy to conduct hearings and trials
at the state prison complex as a security measure to minimize the need for the transport of high-
risk prisoners to a courthouse that lacks separate circulation for in-custody dependants and has
no perimeter security screening. A retired judge hears cases at the state prison on an average of
three days per month for law and motion. Felony jury trials are held on average 3 to 5 days every
2 months at the state prison.2 In addition cases are heard at the juvenile detention center every
Tuesday once a week. Lassen also receives support from the Modoc County superior court that
provides one judge one day each month for drug court and Proposition 36 court calendars.

In this two-judge court, disqualification cases must be assigned to visiting judges, the superior
court typically receives assistance for disqualification cases and absence relief an average of 2 to
4 days each month.

The Family Court Services Division, including the court mediator, family law facilitator, Self-
Help Center, and juvenile programs, are currently located in a leased, privately owned building,
located across the street from the courthouse. Parties who are under court order to meet with the
mediator or family law facilitator must walk across the street to the Self-Help Center to make
their appointments. The mediator, family law facilitator, and juvenile programs coordinator share
a conference room resulting in regular use of a very small staff break area for client conferences
due to scheduling conflicts. Juvenile programs include teen court and the court’s juvenile
placement tracking program. Teen court with programs and teen court hearings are held several
evenings each month. High school students from remote, outlying areas of the county with few
resources are now brought to the courthouse to join these valuable teen court programs.

Lassen Superior Court has a very active Self-Help Center which offers a wide variety of free
legal assistance. Free legal clinics are now offered to the community once each month from 6:00-
7:15 pm. These clinics, in addition to scheduled appointments, have recently been offered to
Modoc County—located 1-1/2 hours to the north—through a video conferencing system as a
result of a Regional Self-Help Grant both written and managed by Lassen Court. Public use of
the Self-Help Center is rapidly increasing and will continue to do so as more services are offered

2 Currently the jury is selected at an available courtroom or offsite facility, and then once the jurors are sworn, the
jury trial moves to the prison courtroom.
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and demand increases. With a multitude of various and increasing activity at this location, space
is at a premium in the Self-Help Center.

The local community does not offer any pro bono services for low-income people and the closest
legal aid service is located in Redding, a 2 – 1/2 hour mountainous, seasonally inaccessible drive
from Susanville. As a result, the court has entered into a memorandum of understanding with
Legal Services of Northern California—Shasta County to provide legal aid services on a monthly
basis. The court provides conference space in the Self-Help Center, internet access, and clerical
assistance with sign-in and scheduling. On legal aid clinic days, the Self-Help Center is very
overcrowded, but the court is dedicated to helping provide greatly needed pro bono services to
the community.

The mission of the Lassen Superior Court is to uphold the rule of law by providing justice fairly,
impartially and consistently, protecting the rights and liberties guaranteed by the constitutions of
California and the United States. The residents of Lassen County depend on the court to be
accessible. The court filing office has been open from 7:30 a.m. to 5:30 p.m. daily for several
years to better serve the public. This has been accomplished by staggering staff shifts to cover
the counter and phones during breaks and lunches, which requires a slightly higher staffing ratio
to manage coverage.

Lassen Superior Court is also the lead court in the Four-Court Appellate Project. In this project
Lassen Court is the processing center for all Superior Court Appellate Division appeals in
Modoc, Plumas, Sierra, and Lassen Counties. A Lassen Superior Court judge is the presiding
judge of this appellate division and assigns the judicial panel to each case. All of the case
documents are posted to a secure website for judicial review and case monitoring by all judges in
the four courts and the hearings are held by video conference. The Lassen court has prepared a
comprehensive Appeals Procedural Manual complete with all forms required, and Lassen now
processes all appeals for the other small courts in this project, assisting each court with any
questions and allowing all appearances by all parties in any location by video conference.

E. Demographic Analysis

Lassen County is located in northern California, bordered by Modoc County on the north, Shasta
County to the west, Plumas County to the south and the State of Nevada to the east. It is largely a
rural county with extensive natural resources including forested plateaus, green mountain
meadows, snow-capped peaks, and vast, open, agricultural valleys. The majority of the
population is located around the county seat of Susanville. The county is approximately the size
of the state of Connecticut, covering 4,547 square miles with 91,700 acres covered by inland
water. The traditional industries in the county have been logging and agriculture, but over the
last 10 years, government service has become a third major industry with the introduction and
expansion of the state prison system. This trend will continue, as the federal prison in Herlong
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reaches its capacity population of 1,500 inmates3. By all present indications, logging, agriculture,
and government service will continue to be the predominant industries in the county.

From 1990 to 1995, Lassen County’s population grew at an average rate of 2 percent per year.
Two major “spikes” occur in the statistical data in 1996 and 1997. In 1996 and 1997 the
population grew at rates of 7 and 9 percent respectively. These spikes are directly attributable to
the creation and consequent occupancy of the High-Desert State Prison in 1995. Since 1997, the
county’s population has grown at less than 1 percent per year.

As shown in Table 2, the State of California Department of Finance’s population projections
reflect a much higher growth rate through 2020 as a result of a new federal prison planned in the
county, future prison expansions, new retirement developments being planned near Lake
Almanor, and housing growth in the southeastern portion of the county. The basic composition
of the population, in terms of age cohorts and socioeconomic indicators, is consistent with the
rest of the state. The population is expected to age somewhat over the next 20 years. The
majority of the population of Lassen County lives in and around Susanville, although a large
portion of the projected population growth is expected to occur at the state prisons outside the
City of Susanville, in the developments near Lake Almanor, and in the southeastern portion of
the county.

The only demographic change that may have an impact on court services is the expansion of
state prison facilities in the county. The court currently serves two prison facilities: High-Desert
State Prison and the California Correctional Center. The court system uses a retired judge to
conduct proceedings related to in-custody criminal proceedings at each facility. However, it is
believed that this system will continue to meet the need at the prisons. The use of this program
has allowed the court to meet the increased caseload of the prisons without placing additional
demands on the current court facilities. Table 2 presents the Department of Finance’s historical
and projected population estimates for Lassen County from 1990 through 2050.

3 August 2006 weekly population was 808 inmates; per the Federal Bureau of Prisons, there is no set timetable for
increases in prison population to the maximum capacity of 1,500 inmates.
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TABLE 2
Lassen County Population Estimates and Projections*

Historic:
1990 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Susanville............. 7,279 15,550 14,850 16,850 17,500 17,450 17,465 17,480 17,444 17,663 18,104 18,301 18,337

Unincorporated .... 20,319 16,200 15,750 16,300 16,300 16,150 16,363 16,439 16464 16,631 16,760 17,089 17,115

County Total........ 27,598 28,800 30,600 33,150 33,750 33,600 33,828 33,919 33,908 34,194 34,864 35,390 35,452

Projected (by ten years):
2010 2020 2030 2040 2050

County Total........ 36,954 38,232 38,630 39,157 39,510

* Data was taken from the State of California Department of Finance census counts and yearly estimates of population. 06/05/06

F. Judicial Projections

The master plan included a projection of judicial position equivalents (JPEs) and court staff4.
The number of current and projected JPEs determines the number courtrooms needed now and in
the future for each court. The AOC Office of Court Research reviewed these projections and
developed a methodology for adjusting the JPEs projections to be more realistic. The year 2007
Judicial Position Equivalents (JPEs) projections in the master plans are based on the actual JPEs
plus 150 proposed new judgeships, 50 of which are included in Senate Bill (SB) 56, pending FY
2006–2007 approval. In the new methodology, the master plan projections for 2012, 2017, and
2022 were adjusted by computing the rate of growth in JPEs projected for each of these five-year
increments and applying them to the 2007 projections, which is the adjusted starting point for the
JPEs projections for planning purposes. The adjusted methodology maintains the different
growth rates for each court used in the original master plan projections.

The long-term judicial needs assessment provides an estimate of judicial need based on a
workload methodology. This assessment results in a dramatic increase in judicial positions for
current workload. The AOC adjusted these JPE projections to yield a more gradual increase for
use in determining the need for facilities to accommodate the judicial positions. While the
judicial workload standards are recognized as the basis of long-term judicial needs planning, this
approach adjusts the projections in the near term to yield a plan that begins with current JPEs and
incorporates the current plans of the Judicial Council regarding requests for additional positions.
The resulting projection is then used for facility planning.

4 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and
referees.



Superior Court of California, County of Lassen
New Susanville Court Project Feasibility Report

9

To determine the near-term need for this project, the existing JPEs are presented in Table 3 for
year 2006. The 2012, 2017, and 2022 estimates are based on the number of additional judicial
officers that the Judicial Council plans to request.

TABLE 3
Current and Projected JPEs

2006 2012 2017 2022

Master Plan ....................................... 3 5 5 5

Adjusted JPEs Projections

Partial*..................................... 3 3.3 3.5 3.7

Full**....................................... 3.4 3.5 3.8

*Partial – JPEs Needs Projections – Based on current, actual JPEs plus projected need beginning with full need of 150 new
judgeships proposed for funding in FY 2006–2007 to FY 2007–2008.

**Full – JPEs Needs Projections – Current, actual JPEs plus projected need beginning with full need of 356 new judgeships

G. Staffing Plan

The staff requirements for a four-courtroom facility are presented in Table 4 below.

TABLE 4
Summary of Total Staff Requirements

Description
Current

2006
4 Courtrooms

2017 % Change

Judges................................... 2 4

Commissioner ...................... 1 0

Court Reporters .................... 2 4

Bailiffs .................................. 2 4

Interpreters ........................... 1 1

Administration...................... 4 4

Court Clerks ......................... 15 16

Family Services .................... 6 6

Court Services ...................... 5 6

Information Technology....... 1 1

Building Support .................. 2 1

Security Control Room......... 1 1

42 48 14%
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H. Existing Facility

The court currently operates in three different building. These three buildings are the historic
Lassen County Courthouse (6,112 departmental gross square feet (DGSF)) the Court Annex
(2,752 DGSF) and a 2,130 DGSF leased Self-Help Center located across the street in space
leased by the court. The current courthouse site was deeded to the county in the 1850’s, and the
courthouse was built in 1915. The building is three stories with a basement. The Historic
Courthouse and the Court Annex are separated by a parking area and driveway. This driveway
previously served the Lassen County jail, which is also on the site though now vacant. A portion
of the court is located in each building, and staff must move back and forth between the
buildings to transport files and conduct other business. The Historic Courthouse and the Court
Annex each contains a courtroom designed originally to be used as a courtroom. A third and
completely inadequate “courtroom/hearing room” is located in the basement of the Historic
Courthouse.

The architectural analysis completed by the master plan of the existing buildings does not
support their continued use for court services. The facilities are functionally and spatially
inadequate. Due to the court being divided into three buildings, it can take a significant amount
of time to find and deliver files to the appropriate judge or staff person. The court is currently
working in 10,994 DGSF, with a deficiency of 19,641 DGSF to meet their current needs based
on the space program developed with the court in 2006 and presented in Appendix C.

Historic Courthouse
The current Historic Courthouse site was deeded to the county in the 1850s, and the courthouse
was built in 1915. The exterior of the building was constructed utilizing native stone masonry
and the facility is listed on the National Register of Historic Places. The court currently occupies
6,112 DGSF distributed throughout the three floors. The Historic Courthouse has one courtroom
originally designed as a courtroom and a second courtroom/hearing room converted from space
in the basement. These ‘courtrooms’ do not meet code requirements and are not accessible to
persons with disabilities. Specific functional and physical problems with the facility include:

 The Historic Courthouse is spatially and operationally inadequate and does not comply with
accessibility codes.

 The appearance of the building is appropriate to court use; however, its structure and
historical status preclude effective renovation or expansion.

 It is not possible to use the existing building as part of a facility solution for the courts that
would conform to the California Trial Court Facilities Standards.

 The lack of maintenance and age of the building has created some exterior deterioration on
the outer shell. Moss and weeds are growing out of exterior crevices.

 Vertical circulation is inadequate. The building has no elevator.
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 The building has several safety and code violations; the ground and second floor have dead-
end corridors. The third floor is accessible only through a single narrow stairway.

 Due to the separation of the two main court buildings, functionality of the court is
diminished. The functions on this campus are not laid out effectively, and the circulation
between the two main buildings is not well developed.

 There is no security checkpoint at the entry and no ideal location to place it in the lobby that
could separate the incoming and outgoing public.

 There are no secure holding facilities in the courthouse. In-custodies and the public share
circulation.

 Jury assembly has no dedicated space. Jurors wait in the corridors outside the courtrooms
with the attorneys.

Court Annex
The courts occupy less than half of the first floor of the Court Annex utilizing approximately
2,752 DGSF. The primary court functions consist of a jury-equipped courtroom, judicial
chambers; active records file storage, clerks’ offices, and the public counter. The rest of the
building is occupied by county functions and the public defender’s office.

 Courtroom functions at the Court Annex are crowded due to lack of space and narrow
courtroom width. Ceiling height is low and causes a headroom problem at the judge’s bench.
The ceiling cannot be raised due to conflicting mechanical ductwork.

 There is inadequate sound isolation from exterior noise. There is no sound lock at the
courtroom entrance.

 The facility is completely unsecured; the main entry has no security checkpoint. There is a
lack of secure separation between public and staff.

 Mold is a concern due to flooding at the first floor level. Floor tiles should be tested for
asbestos.

 There are no secure holding facilities in the courthouse. In-custodies and the staff share
circulation.

 Parking is limited to street parking and a one-way parking lot between the historical court
and the newer Court Annex. There are 17 standard and one handicapped parking stalls on the
historical building side of the parking lot.

 The Annex is also spatially and operationally inadequate and does not offer the proper image
for the court.
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 The Annex building could be renovated for office space, but it does not have the proper bay
widths and ceiling heights to create proper courtrooms or to provide appropriate separation of
circulation for judges and staff, in-custodies, and the public.

Self-Help Center
 The leased space does not meet accessibility standards. Disabled persons cannot access the

second floor due to lack of an elevator. The first floor does not provide adequate clearance
for a wheel chair due to overcrowding.

 Vertical circulation is inadequate because the only stairs do not meet code requirements
related to both ceiling to floor height clearance and the rise of the steps.

 The separation of the leased space from the main court space leads to operational
inefficiencies.

 The building does not have any type of security system. The court has to assign an extra
security officer to the facility when conducting mediation proceedings.

 The space is extremely undersized for the number of staff and court functions.

 Privacy during mediation is compromised due to the lack of separate, private conference
areas.

Figure 1 is a site plan of the Historic Courthouse and the Court Annex. Figures 2 and 3 are
photographs of the existing court facilities and Figure 4 is a photograph of the existing Self-Help
Center.
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FIGURE 1
Existing Lassen Courthouse Facilities Site Plan
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FIGURE 2
Historic Courthouse Exterior—Main Entrance

FIGURE 3
Annex Interior—Courtroom
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FIGURE 4
Self-Help Center Exterior—Main Entrance
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III. OPTIONS ANALYSIS

A. Introduction

The purpose of this section is to compare three project options and three financial options for
construction of a new court facility in the City of Susanville.

B. Project Development Alternatives

The primary objective of this analysis is to compare alternative methods of developing the
proposed capital project to meet the future needs of the court. Three alternatives for the
construction of a new facility were evaluated based on their ability to meet current and projected
need for new judges, programmatic requirements, and their short and long-term cost to the state.

 Project Alternative 1: Leave space unfinished in new facility for future judgeships.
In this alternative, space for a future judgeship will be left unfinished and completed as
needed in the future. The unfinished courtroom is projected to be needed in the long-
term, in approximately 2017. Under this option a building of 39,826 BGSF will be
constructed, but only three of four courtrooms and associated support space will be
completed. The total cost of this option is estimated to be $36.139 million. A total of
approximately 5,000 square feet—5,000 DGSF per courtroom and support space— will
be left unfinished and completed in 2017. The long-term cost of this option, including
finishing out the additional courtroom, is $39.180 million.

 Project Alternative 2: Complete construction of all space. In this option, all
courtrooms and related support space for three current judges and one future judgeship is
constructed and finished at one time. A facility of 39,826 BGSF would be constructed on
a site acquired by the state. The total cost of this option is $37,976 million.

 Project Alternative 3: Construct current need now and build future need as a
future addition. In this option, three courtrooms and related support space for three
current judges is constructed at one time. The total cost of this first phase is $35.102
million. In a future addition, one courtroom and related support space would be
constructed for one additional judgeship. For the initial phase, a facility of 36,600 BGSF
would be constructed on a site acquired by the state, and an addition of 6,250 BGSF—
5,000 DGSF with a 25 percent factor for circulation—would be constructed in 2017. The
long-term cost of this option, including the cost of the addition, is $41.516 million.
Disruption of court operations during construction is not quantified in the project costs.

Analysis of Alternatives:

The unique costs, advantages, and disadvantages of each project option are described in the
following section. Each option will provide a new court facility that meets the current and long-
term needs of the court that is appropriately sited to meet the requirements of both the state and
the local community. Under each option, the functions of the court are consolidated into one
facility. Land for a four-courtroom facility will be acquired as part of each project alternative.
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Project Alternative 1: Leave space unfinished in new facility for future judgeships

Advantages:

 The state is not required to complete all construction for judges not currently assigned to
the court.

 The overall long-term project cost is higher in comparison to the cost of Alternative 2,
but the initial cost to the state is lower than Alternative 2.

 As compared to Alternative 2, this option allows the state to save in construction costs
both now and later by constructing the building envelope needed to support current and
long-term needs in the first phase.

 The fourth courtroom can be available if needed in shorter amount of time than if it had
to be built from the ground up.

 Potential for interim use of the shell space by the county or others can be explored and
could provide rental income to offset operational or some capital costs.

Disadvantages:

 The cost of completing the unfinished space will be higher in the future than if the new
facility was completely finished in one phase.

 Future court operations will be disrupted to some extent by the construction required to
finish out the space left unfinished under the first construction contract.

Project Alternative 2: Complete construction of all space to meet current and future needs

Advantages:

 All courtrooms and related spaces are made available to serve immediate and future
needs of the court and the community.

 The long-term cost of this option is the lowest of all options studied because construction
is completed in one phase.

 The option will not result in any future disruption to court operations because
construction is completed in one phase.

 If a future judgeship is needed prior to the projected date of 2017, the courtroom will be
available.
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Disadvantages:

 The short-term cost to the state is higher in comparison to the cost of Alternative 1 and 3
in which fewer courtrooms are finished or constructed in the initial construction contract.

 The need for an additional courtroom is projected to occur in 2017, and this option is
projected to provide this space in 2011.

Project Alternative 3: Construct current need and build future need as an addition

Advantages:

 The short-term project cost is the lowest in comparison to the other alternatives.

Disadvantages:

 The overall project cost, including the future phase, is the highest in comparison to the
other alternatives.

 Future court operations will be disrupted by construction of the additional courtroom
required for the projected future judgeship in 2017.

Recommended Project Alternative

Based on the analysis of relative costs and benefits described above, the recommended project
alternative is Project Alternative 1: Leave space unfinished in new facility for a future
judgeship. This option has a lower long term cost compared to Project Alternative 3 and, unlike
Project Alternative 2, does not require the state to make the current investment in providing an
additional courtroom for projected 2017 needs.

C. Financial Alternatives

Three financing options have been compared for the recommended project alternative (Project
Alternative 1 described above). These options are evaluated based on their short and long-term
costs to the state and ability to support AOC objectives for implementing as many capital-outlay
projects as possible with limited funds.

The first option is to use a combination of pay-as-you-go for the pre-construction phases of the
project and revenue bond financing for construction; the second option is to pay-as-you-go for all
phases of the project; and the third option is to use private financing for the project and negotiate
a lease-to-purchase arrangement.

For purposes of this analysis, the time frame 2007 to 2037 was evaluated for results that may
indicate cost savings to the state in the long-term. The long-term analysis attempts to compare
the final costs to what would be considered the life expectancy of a new building.
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The alternatives presented typically do not have their costs uniformly distributed. The
construction of a new facility through a full pay-as-you-go option will incur higher initial costs
than will financing the construction phase using lease revenue bonds financing. In the full pay-
as-you go option the state will pay the complete capital up-front for site acquisition, architectural
and engineering services, and construction. The third option—construction of a new facility
through a private financed lease-purchase—will also have lower initial and yearly costs because
the state will not have to pay the costs of delivering the facility. A private developer may be able
to construct a building more quickly than the public sector. The shorter construction schedule
will reduce cost escalation. However, in the long term, financing costs on a private financed
project, assuming private sector financing rates, will result in higher overall costs and potential
quality reductions.

These are the three alternatives studied:

1. Partial Revenue Bond Financing

In this alternative the state would pay, at delivery, for site acquisition, preliminary plans, and
working drawings. The construction phase would then be financed by the sale of lease revenue
bonds at interest rates available through state tax-exempt financing. The state would directly
manage all aspects of project development. This is a more complicated approach for transaction
and slightly greater state agencies resources needed.

2. Pay-As-You-Go

Like Alternative 1, the state would directly manage all aspects of project development. However,
in this approach, the state would pay for all project costs. The state would fund site acquisition,
design, and construction on a pay-as-you-go basis.

3. Private Financing/Lease Purchase

A lease-purchase arrangement with a private party would allow the state to own the facility and
land after a predetermined number of years (this study assumes 30 years). The state would select
the potential site, and the private developer would then purchase it or lease it back from a state
purchase. The private developer would manage the design and construction of the building
according to AOC specifications. The analysis assumes the project would be financed at a
private-sector rate, which could be considerably higher than the interest rate available through a
tax-exempt financing mechanism available if the state finances the building.

The alternative to lease space with no future equity was not considered feasible for this project.
Existing viable space is not available in Susanville. A new build-to-suit rental will not result in
equity at the same expense. Court occupancies are not a re-usable program for other uses so
potential landlords will need to recoup their entire investment through the rent to the court.
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D. Analysis of Financial Alternatives

This section reviews the costs, advantages, and disadvantages of the alternatives. It is difficult to
predict the economic environment in 30 years so the following assumptions were made:

 The total project cost5 without financing is $36,139,000. The cost of land acquisition is
estimated to be $1,478,000. The cost of preliminary plans and working drawings is
estimated to be $3,647,000. The cost of construction is estimated to be $31,014,000.

 It is understood that the actual results could change, depending on the economic
environment, and when the actual solution is implemented. The estimates were done by
applying current cost rates and using the best estimated projected cost rates.

 For the purpose of calculating the cost analysis projections, a uniform inflation rate was
used throughout the entire 30-year time study.

 The economic analysis is based on a conceptual cost estimate and on a hypothetical
building; it does not represent a specific construction type, the use of specific building
materials, or a predetermined design. The analysis is based on a series of set performance
criteria required for buildings of similar type and specifications.

 The estimates do not include support costs such as utilities and facilities maintenance.
Each option is assumed to have similar operating and maintenance expenses.

The unique costs, advantages, and disadvantages of each option are described in the following
section. Each option will ultimately result in the state owning the real estate asset, can provide a
new court facility that meets the needs of the court, and is appropriately sited to meet the
requirements of both the state and the local community.

1. Alternative 1: Partial Revenue Bond Financing

With this alternative, the State would pay-as-you-go for site acquisition, preliminary
plans, and working drawings. The construction phase would then be financed with lease
revenue bonds.

The final cost by the end of the time period 2007–2037 is $60.880 million. With this
alternative, the state would make a monthly-amortized payment of $185,850 or $2.230
million per year for 25 years beginning in 2011 and ending in 2036. The interest rate used
for the purpose of this estimate was 5.25 percent.

5 Total project cost is July 2006 cost escalated to start and mid-point of construction based on the construction
schedule provided in Section IV of this report.
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The main benefit of this alternative is that the total development costs of the project are
distributed throughout a longer period.

In the long term, Alternative 1 has the second lowest overall costs of the three
alternatives analyzed because the state will pay lower interest rates on projects funded
through lease revenue bonds than a developer would have to pay to secure private
financing.

Advantages:

 The majority of the costs to the state—the cost of the construction phase—are
distributed over 25 years; amortizing the cost of the new courthouse to the many
generations that will benefit from use of the facility.

 This option provides maximum control over the building design process and
construction, resulting in a higher quality public building.

 The overall total development cost is lower than the private financing lease-
purchase alternative.

 The upfront costs are lower than Alternative 2 because the state is funding only
the land acquisition and design costs in the first two to three years of the project.

Disadvantages:

 The overall cost is higher than Alternative 2.

2. Alternative 2: Pay-As-You-Go

Under this alternative, the AOC would pay-as-you-go for all phases of the development
of the new court facility. The final cost by the end of the time period 2007–2037 is
$36.139 million.

This option is the least expensive of the three alternatives analyzed because there are no
financing costs. However, this alternative requires funding for all project phases and
greater “one-time” demands on the state budget.

Advantages:

 The overall development cost is lower than all the other alternatives due to the
lack of financing in this option.

 Like Alternative 1, this option provides maximum control over the building
design process and construction, resulting in a higher quality public building.
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Disadvantages:

 The state must fund all development costs of the project within the first four to
five years of the project.

 This alternative reduces the number of court projects that can be addressed
immediately with the limited state resources available.

3. Alternative 3: Private Financing/Lease Purchase

This alternative provides the new facility through a private financed lease-purchase
agreement. In this option the state would select the potential site and the developer would
then purchase it and then fund and manage design and construction of a new facility
according to AOC specifications.

This alternative provides the AOC an opportunity to build a new facility with no upfront
costs, but a higher overall cost than the other two options. The long-term cost for all
project phases—site acquisition, design, and construction—is distributed over 30 years,
during which time the state will make monthly lease payments and will own the facility
upon retirement of debt. At the end of the 2007–2037 time period, the final estimated cost
is $77.900 million. Under this alternative, the AOC would make a monthly-amortized
payment of $216,390 or $2.596 million per year for 30 years, beginning in 2011, when
the facility is estimated to be completed, and ending in 2041. The interest rate used for
the purpose of this estimate was 7 percent.

The differences between this alternative and Alternative 1 are this option has no upfront
costs and the higher final costs have been distributed over a longer period. It might be
possible to complete the new building in a shorter period in this alternative because this
alternative would not require a multi-step funding request process.

Advantages:

 The cost to the AOC is distributed over a longer period of time as compared to the
other alternatives.

 There are no immediate capital costs to the state—the entire project development
cost is financed by a private developer.

 The new facility may be completed in a shorter period than in the other
alternatives.
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Disadvantages:

 The overall long-term cost is higher than for Alternatives 1 and 2 due to the cost
of private sector financing, which is assumed for purposes of this analysis.

 The state may have less control over the design process, and the detail and quality
of construction, than in Alternatives 1 and 2 because the private developer, not the
State, is directly managing the design team and the contractor to deliver the
project.

E. Recommended Financial Alternative

The 30-year analysis attempts to provide a cost comparison at the end of the life expectancy of
the new building. By the end of the 30-year period analyzed, the private financed lease-purchase
option proves to be the most costly at $77.900 million. The second-highest cost alternative is to
build a new facility through the partial revenue bonds financing option, with a final cost of
approximately $60.880 million. Building a new facility using pay-as-you-go appears to be the
least costly in the long term with an estimated cost of $36.139 million. A table comparing the
total cost summary can be found in Table 5.

Reviewing the final costs, it is clear that the most cost-effective alternative to construct a new
facility is using the pay-as-you-go method because this alternative has the lowest estimated cost.
However, the recommended financial alternative is the partial revenue bond financing alternative
which allows the AOC to finance the most costly portion of the project and therefore reduce the
initial cost to the state and allow the construction of more needed new court facilities.

A comparison of estimated costs and NPV of the recommended project total cost with financing
based on these three alternatives is provided in Table 5.

TABLE 5
Comparison of Recommended Project Total Cost with Financing—2007–2037

Alternative 1
Partial Revenue
Bond Financing

Alternative 2
Pay-As-You-Go

Alternative 3
Private Financing
Lease-Purchase

Total Estimated Cost ................................................. $60,880,207 $36,139,000 $77,900,508

Estimated Net Present Value (NPV).......................... $38,480,736 $32,369,411 $44,122,979

NPV % of Total Cost................................................. 63% 90% 57%

See Appendix B for additional financial information.
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IV. RECOMMENDED PROJECT

A. Introduction

The recommended solution to meet the court’s facilities needs in Susanville is to construct a new
courthouse with three completed courtrooms and one courtroom left unfinished using partial
revenue bond Financing Alternative 1 – in which the pre-construction phases are paid for on a
pay-as-you-go basis and the construction is financed using lease revenue bonds. The following
section outlines the components of the recommended project, including project description,
project space program, courthouse organization, parking requirements, site selection and issues,
design issues, estimated project cost and schedule, and estimated impact on the court’s support
budget.

B. Project Description

The proposed project includes the design and construction of a new Susanville Courthouse for
the Superior Court of California, County of Lassen. The project replaces the Historic
Courthouse, the Court Annex, and the Self-Help Center lease and will include four courtrooms,
with one courtroom will be left unfinished and completed as needed in the future. The building
will include space for court administration, court clerk, court security operations and holding,
self-help center, secure public lobby, and building support space. Site support will include
surface parking of 186 spaces for court staff and visitors and a secure sallyport for in-custody
transport. A site of 4.16 acres will be acquired to accommodate a four-courtroom courthouse.

The proposed building will accommodate approximately 39,826 BGSF. Courtroom floor size
and configuration strongly influence building design concepts. The mix of courtrooms and office
spaces in this program favor a deployment plan that includes a single floor layout

C. Space Program

The AOC and the Lassen Court collaborated on developing a detailed space program based on
the recently adopted California Trial Court Facilities Standards. The space program summary is
provided in Table 6.
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TABLE 6
Space Program Summary for New Susanville Court

Division Courtrooms Staff Needed
Square Feet

A.1 Courtrooms and Judicial Officers ................................................................ 4 16 18,966

A.2 In-Custody Holding ........................................................................................ 1 1,018

A.3 Court Executive—Court Clerks (including Court Service Clerks) ................. 17 3,050

A.4 Court Executive—Administration ................................................................ 6 2,225

A.5 Court Executive—Family Court Services....................................................... 6 1,915

A.6 Court Executive—Information Technology ................................................... 1 375

A.7 Building Support............................................................................................. 1 3,086

Total Staff.............................................................................................................. 48

Total Departmental Gross Square Feet (DGSF)............................................... 30,635

Total Building Gross Square Feet (DGSF x 1.3)............................................... 39,826

Detailed program data is provided in Appendix C.

D. Courthouse Organization

Per the California Trial Court Facilities Standards, courthouses that hear criminal cases require
three separate and distinct zones of public, restricted, and secured circulation. The three zones of
circulation shall only intersect in controlled areas, including courtrooms, sallyports, and central
detention. Figure 5 illustrates the three circulation zones.
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FIGURE 5
Three Circulation Zones

The court set includes courtrooms, judicial chambers, chamber support space, jury deliberation
room, witness waiting, attorney conference rooms, evidence storage, and equipment storage. A
restricted corridor connects the chamber suites with staff offices and the secure parking area.
Adjacent to the courtrooms is the secure courtroom holding area, accessed via secured
circulation. Figure 6 illustrates how a typical court floor should be organized.
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FIGURE 6
Court Floor Organization

E. Site Selection and Requirements

The selection of an appropriate site for the new courthouse is a critical decision in the
development of the project. Several factors, including parking requirements, the site program,
site selection criteria, site availability, and real estate market analysis will be considered in
making a final site selection.

1. Parking Requirements

186 parking spaces are requested for court use. For purposes of cost estimating, it is
assumed that these spaces will be provided in a surface lot. A portion of these spaces will
be secured for judges.

The AOC will begin a parking study in September 2006 which will result in
recommended parking standards for court facilities statewide. The parking required for
this project will be reevaluated during the site acquisition phase and may be subject to
reduction.
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2. Site Program

Table 7 below delineates that a minimum site area of 4.16 acres has been identified to
accommodate a one-story, 39,826-square-foot building, 186 surface parking spaces,
landscaping, and site setbacks. The calculation of site acreage needed has been done on a
formula basis, which assumes a flat site. The approach does not take into account any
environmental factors, topographical features, or other unique characteristics of a site,
and thus should be viewed as a guide to site acreage requirements. The total acreage
needed, and cost to acquire, could increase based on the site selected. At this time, a site
has not been selected for the project.

TABLE 7
Site Program

Site Function

Square
Footage

Required Comments

Building and Grounds..................... 47,791 Building footprint, adjacent grounds

Parking and Drives ......................... 65,100 Required parking spaces, driveways

Site Requirements and Amenities... 27,371 Public plaza, commons, pedestrian circulation, common entry
drives, road extension

Easements and Setbacks ................. 40,909 Easements, setbacks, existing slopes, existing trees, encroachments

Total Requirement ............... 181,171 4.16 acres

3. Site Selection Criteria

The master plan recommended that the courthouse remain in historic uptown Susanville.
There are a limited number of potential sites available in uptown Susanville spacious
enough to accommodate the new courthouse’s footprint and parking requirements. The
relocation of the court to a different location potentially will impact the county’s court-
related agencies. Currently the district attorney’s, sheriff’s and the probation department
offices are in the current Historic Courthouse and Court Annex facilities or in close
proximity to the main courthouse. The public defender’s office is currently located four
blocks from the courthouse and most of the attorney’s offices are located in close
proximity to the court.

The master plan explored sites that are in or close to uptown Susanville. This report also
presents possible sites areas located outside of the present downtown site. The location
should provide convenient access for the public, via major traffic arteries. The general
location of some of these sites is shown in Figure 7
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FIGURE 7
Potential Site Areas Map

4. Site Availability and Real Estate Market Analysis

The sites presented in Table 8 below are currently on the market and have been identified
for the purpose of estimating land acquisition costs.

Jail

Historic
Courthouse

High School
Site

Corder Site

Thurman
Site

Potential Site
Not Priced
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TABLE 8
Sites Identified for Estimating Land Acquisition Costs

Sites Within the City of Susanville Acreage Total Price
Price Per

Acre
Meet Size

Requirement?

Nicholson Property ................. 3.70 $ 575,000 $ 155,405 No

Thurman Property ................... 3.50 730,000 208,571 No

Ridenoure Property ................. 1.86 243,000 130,645 No

Corder Property....................... 4.98 630,000 126,506 Yes

Average Cost/Acre ................ $155,281

F. Design Criteria

Per the California Trial Court Facilities Standards, California court facilities shall be designed
to provide long-term value by balancing initial construction costs with projected life cycle
operational costs. To maximize value and limit ownership costs, the standards require architects,
engineers, and designers to develop building components and assemblies that function
effectively for the target lifetime. These criteria provide the basis for planning and design
solutions. For exact criteria, please refer to the California Trial Court Facilities Standards,
which were approved by the Judicial Council on April 21, 2006.

G. Sustainable Design Criteria

Per the California Trial Court Facilities Standards, architects and engineers shall focus on
proven design approaches and building elements that improve court facilities for building
occupants and result in cost-effective, sustainable buildings. All courthouse projects shall be
designed for sustainability and, at a minimum, to the standards of a LEEDTM 2.1 “Certified”
rating. Depending upon the project’s program needs and construction cost budget, projects may
be required to meet a higher standard. At the outset of the project, the AOC will determine
whether the project will participate in the formal LEED certification process of the United States
Green Building Council.

For additional criteria, performance goals, and information on energy savings programs please
refer to the California Trial Court Facilities Standards.

H. Estimated Project Cost

The estimated project cost to construct the recommended project is $36.139 million. This is
based on a project of 39,826 BGSF with 186 surface parking spaces, and acquisition of a 4.16
acres site.

Construction costs are estimated to be $31,014 million and include site grading, site drainage,
lighting, landscaping, drives, loading areas, vehicle sallyport, and parking spaces. Construction
costs include allowances for furniture, fixtures, and equipment (FF&E) and data,
communications, and security. Construction costs are escalated to the start and midpoints of
construction and carry a 5 percent contingency.
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Project costs are added to the construction costs and include fees for architectural and
engineering design services, inspection, special consultants, geotechnical and land survey
consultants, materials testing, project management, CEQA due diligence, property appraisals,
legal services, utility connections, and plan check fees for the state fire marshal and access
compliance.

The detailed cost estimate is provided in Appendix B, table B-1.

I. Project Schedule

Preliminary project schedules have been developed assuming that funding is included in the
2007-2008 budget act and the site acquisition process is successful.

Proposed Project Schedule
Site Selection/Land Acquisition (including CEQA) July 2007–August 2008
Preliminary Plans August 2008–April 2009
Working Drawings April 2009–April 2010
Construction April 2010–October 2011

The project schedule is provided in Figure 8.
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FIGURE 8
Project Schedule

ID Task Name Duration Start Finish

1 New Susanville Court 1388 days Fri 7/7/06 Thu 10/27/11

2 Feasibility Report 25 days Fri 7/7/06 Thu 8/10/06

3 COBCP Process 240 days Fri 8/11/06 Tue 7/10/07

4 Land Acquisition 318 days Wed 7/11/07 Fri 9/26/08

5 Site Research & Review 60 days Wed 7/11/07 Tue 10/2/07

6 Due Diligence on Potential Sites 70 days Wed 10/3/07 Tue 1/8/08

7 Interim Panel recommendation 10 days Wed 1/9/08 Tue 1/22/08

8 A/E Consultant Team Selection 120 days Tue 4/8/08 Mon 9/22/08

9 JC Interim Panel Review 0 days Tue 1/22/08 Tue 1/22/08

10 Judicial Council Approva - Cir.
Order

0 days Tue 2/5/08 Tue 2/5/08

11 PWB Approval for Site Selection 0 days Tue 3/4/08 Tue 3/4/08

12 Pre-Acquisition Agreement 50 days Wed 12/26/07 Tue 3/4/08

13 CEQA (Neg. Dec. assumed) 108 days Wed 3/5/08 Fri 8/1/08

14 JC Interim Panel Review 0 days Fri 8/15/08 Fri 8/15/08

15 Judicial Council Approval - Circ.
Order

0 days Fri 8/29/08 Fri 8/29/08

16 PWB Approval for Site
Acquisition

0 days Fri 9/26/08 Fri 9/26/08

17 Negotiations & Acquisition
Agreement

50 days Mon 7/21/08 Fri 9/26/08

18 Preliminary Plans 150 days Mon 9/29/08 Fri 4/24/09

19 Schematic Design 45 days Mon 9/29/08 Fri 11/28/08

20 Design Development 65 days Mon 12/1/08 Fri 2/27/09

21 JC Interim Panel Review 0 days Fri 3/13/09 Fri 3/13/09

22 Judicial Council Approval - Circ.
Order

0 days Fri 3/27/09 Fri 3/27/09

23 PWB Approval for Site
Acquisition

0 days Fri 4/24/09 Fri 4/24/09

24 Working Drawings Phase 260 days Mon 4/27/09 Thu 4/22/10

25 Construction Documents and
Regulatory Approvals

160 days Mon 4/27/09 Thu 12/3/09

26 DOF Approval to Bid 10 days Fri 12/4/09 Thu 12/17/09

27 Bid 60 days Fri 12/18/09 Thu 3/11/10

28 DOF Approval to Construct 10 days Fri 3/12/10 Thu 3/25/10

29 Award Contract 20 days Fri 3/26/10 Thu 4/22/10

30 Construction 395 days Fri 4/23/10 Thu 10/27/11

31 Construction 365 days Fri 4/23/10 Thu 9/15/11

32 Furniture and Equipment 30 days Fri 8/5/11 Thu 9/15/11

33 Move in 10 days Fri 9/16/11 Thu 9/29/11

34 Acceptance & Close-out 30 days Fri 9/16/11 Thu 10/27/11

A
Land Acquisition

1/22

2/5

3/4

5 months
CEQA (Neg. Dec. assumed)

8/15

8/29

9/26

P
Preliminary Plans

3/13

3/27

4/24

W
Working Drawings Phase

3/26

C
Construction

17 Months - (Weather Contingency 1 Mo) 9/15

9/16

Half 2, 2006 Half 1, 2007 Half 2, 2007 Half 1, 2008 Half 2, 2008 Half 1, 2009 Half 2, 2009 Half 1, 2010 Half 2, 2010 Half 1, 2011 Half 2, 2011
2007 2008 2009 2010 2011

J. Impact on Court’s 2007–2008 Support Budget

Impact on the trial court and the AOC’s support budgets for FY 2007–2008 will not be material.
It is anticipated that this project will impact the AOC and the trial court support budget in fiscal
years beyond the current year as certain one-time costs and ongoing costs are incurred, such as
moving, increased operations and maintenance costs (due to larger space, however, cost per
square foot should be less in the 0 to 15 year cycle). These costs that are directly associated with
the construction and commissioning of the new courthouse are included in the estimate of project
cost that precedes this section. In the long term, a new facility will be more efficient to operate
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due to improved systems and use of space. This will result in lower operating costs when
reviewed incrementally.

Estimated current savings in the amount of $2,000 monthly or $24,000 per year from the
termination of the existing Self-Help Center lease will be used to fund the cost of operating and
maintaining the new facility to the extent allowable.

The court consolidation will add efficiency and convenience to the court’s operations allowing
for easier cross training, mail delivery and case file access for court clerk staff. Communication
will be greatly improved among all court staff. To have judicial chambers located on the same
floor in the same building will greatly improve calendar management, judicial communication,
and collaboration. The security issues will be greatly improved in one building as opposed to
three buildings that will add efficiency and enhanced safety measures for all court users. Staffing
needs for additional caseload may be reasonably projected to be less with the consolidated
operations.
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APPENDIX A

A. Executive Summary of the 2003 Master Plan

Introduction

The Lockyer-Isenberg Trial Court Funding Act of 1997 shifted responsibility for funding trial
court operations from the counties to the state and established the Task Force on Court Facilities
(Task Force) to identify facility needs and possible funding alternatives. It was the overarching
recommendation of the Task Force that responsibility for trial court facilities funding and
operation be shifted from the counties to the state. The Task Force developed a set of findings
and recommendations after surveying the superior court facilities to identify the functional and
physical problems of each facility.

In June 2001, the AOC began a capital planning process to develop a facility master plan for
each of the 58 trial courts in California. Each master plan was guided by a steering committee or
project team composed of members of the local court, county administration, county justice
partners, and the AOC. The master plans confirmed the Task Force findings related to physical
and functional conditions, refined the caseload projections for each court, considered how best to
provide court services to the public, developed judicial and staffing projections, and examined
development options for how best to meet goals related to court service, operational efficiency,
local public policy, and cost effectiveness.

The Facilities Master Plan prepared for the Superior Court of California County of Lassen, dated
June, 2003, built upon the Task Force findings. The goal of the master plan was to develop a
practical, cost-effective, 20-year framework for phase facility improvements to meet anticipated
operational and service needs. The master plan presented the facilities options and made
recommendations.

A summary from the master plan is provided here as a reference document.
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The master plan recommends combining all court functions into one new building in downtown
Susanville or nearby if an appropriate downtown site is available. The new building would
provide space for courtrooms and offices plus space for secure parking spaces. The required area
would be built in its entirety, though some portion might be left as shell for future expansion.
The determination of whether any space could be left as unfinished and if so, the exact mix of
finish and unfinished spaces would be decided during detailed planning and design and based on
the funding timeline. A site of approximately three acres is needed to provide for the new
facility, at grade parking, and potential on-site for the subsequent development of a county
Annex for court-related functions.

The new construction program replaces three existing courtrooms, only one of which is spatially
adequate though not ADA accessible. The other two are functionally and spatially deficient. The
master plan called for a total of five courtrooms to meet 2022 needs.

Excerpted from:
Court Facilities Master Plan, Daniel C. Smith and Associates
Superior Court of California, County of Lassen – Court Facilities Master Plan
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APPENDIX B

A. Options Analysis

Introduction

In order to complete the financial analysis, cost estimates were created for the Partial Revenue
Bond Financing, Pay-As-You-Go, and Private Financing/Lease Purchase alternatives. It is
assumed that the private financing lease-purchase alternative will have a project cost 10 percent
lower than the capital outlay option due to shorter construction period and tighter controls on the
design consultants. Amortization calculations were created for a 25-year term for the lease
revenue bond option and a 30-year term for the private financing option. These estimates and
calculations were then used to support the economic analysis. Appendix B includes each of the
estimates and calculations created to support Section III of this report.

The following tables include the construction and project cost estimates, amortization
calculations, and financial analysis worksheets.
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TABLE B-1
Construction Cost Estimate—Project Alternative 1

1

2 Lassen County - New Susanville Court New Capital Outlay
3 8/23/2006
4 E. Swickard
5 Location: Susanville
6 Project ID: 91.18.001 4609 Jul-06
7 Site - Building ID: TBD 4609 Jul-06
8 AOC Project Manager: R. Uvalle 4/22/2010
9 AOC Planner: G. Salas 10/27/2011

10 Project Description:

11

12

13 Cost Estimate Cost Remarks
14

15 Construction Costs
16

17 Site Development

18 Off Site Improvements 1 LS $335,155

19 Demolition & Grading $1.50 /sf 181,171 sf $271,757
20 Drainage, Lighting, Landscape, Hardscape $15.00 /sf 141,345 sf $2,120,175
21 Surface Loading Area, Vehicle Sally Port $50.00 /sf 3,993 sf $199,650

22 Below Grade Loading/Service Area N/A

23

24 Parking
25 Surface Parking $6,000 /sp 180 sp $1,080,000

26 Secure Surface Parking $12,000 /sp 6 sp $72,000

27 N/A N/A

28 N/A N/A
29

30 Building Construction

31 New Construction $444 /sf 39,826 sf $17,682,744

32 Remodel Construction N/A
33 Tenant Improvement N/A

34 Credit for Unfnished Space $185 /sf (5,000) sf ($925,000)

35

36 Construction Cost Subtotal $20,836,480
37

38 Miscellaneous Construction Costs
39 Furniture, Fixtures & Equipment $32 /sf 34,826 sf $1,114,432

40 Data, Communications & Security $13 /sf 34,826 sf $452,738
41

42 Miscellaneous Construction Cost Subtotal $1,567,170

43

44 Estimated Total Current Construction Costs $22,403,650
45

46 Adjust CCCI from 4609 $0

47 Escalation to Start of Construction 45 months $4,234,290

48 Escalation to Midpoint 9 months $1,006,914

49 Contingency (including escalations) $1,382,243
50

51 Estimated Total Construction Cost $29,027,097

52

53 Footnotes:

Project Cost Summary

4609

0.42%

Date Estimated:
Prepared by:

Unit Cost

CCCI (Cost Estimate Basis):
CCCI (Basis for Adjustment):

Construction Start:
Construction End:

5.00%

New courthouse building to be occupied by the Superior Court of California, County of Lassen. The proposed project will be located
on a new site location in the city of Susanville. The new courthouse is estimated to be 39,826 building gross square feet (BGSF) in area
with 3 courtrooms completed and shelled space for 1 courtset to be completed in the future. Parking for the facility will include 180
surface parking spaces and 6 secure surface parking spaces.

@

@

Quantity

0.42%

to
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TABLE B-2
Total Project Cost Estimate—Project Alternative 1

1

2 Lassen County - New Susanville Court New Capital Outlay
3 8/23/2006
4 E. Swickard
5 Location: Susanville 4609 Jul-06
6 Project ID: 91.18.001 4609 Jul-06
7 Site - Building ID: TBD 4/22/2010
8 AOC Project Manager: R. Uvalle 10/27/2011
9

10 Estimated Project Cost by Phase Study Acquisition Preliminary Construction Totals
11 ($ 000's) Plans
12 (S) (A) (P) ( C)
13 Construction Costs
14 Construction Costs (see prior page for detail) $22,404 $22,404
15 Adjust CCCI $0 $0
16 Escalation to Start of Construction $4,234 $4,234
17 Escalation to Midpoint $1,007 $1,007
18 Contingency $1,382 $1,382
19 Construction Costs Subtotal $0 $0 $0 $29,027 $29,027
20 Architectural and Engineering
21 A&E Design Services $90 $941 $538 $2,778
22 Construction Inspection $0 $0
23 Bid Advertising, Printing and Mailing $90

24 A&E Fees Subtotal $0 $90 $941 $538 $2,868

25 Site Acquisition
Purchase Price $906 $906

26 Site Acquisition Subtotal $0 $906 $0 $0 $906
Other Project Costs

27 Special Consultants $112 $179 $197 $721
28 Geotechnical Services & Land Surveying $112 $110 $43 $318
29 Materials Testing Laboratory $56 $112 $168
30 Commissioning $67 $67 $202
31 Project/Construction Management $0 $56 $784 $952

32 CEQA/Due Diligence/Mitigation/Documentation $146 $134 $280

33 Property Appraisals $11 $11
34 Legal Services $45 $45
35 Peer Review $56
36 Constructibility/Value Review $56
37 Minimum Code Review $60
38 Moving and Relocation Expenses $0
39 Plan Checking $22 $29 $251
40 Post-Occupancy Evaluation $49 $49

41 Utility Connections/Fees/Other $0 $168 $168

42 Other Project Costs Subtotal $0 $482 $568 $1,449 $3,337
43 $0
44 A&E Fees plus Other Project Costs Subtotal $0 $1,478 $1,509 $1,987 $7,112
45 $0
46 Total Estimated Project Costs $0 $1,478 $1,509 $31,014 $36,139
47
48 Less Funds Transferred
49 Less Funds Available not Transferred
50 Carryover
51 Balance of Funds Required

$2,138

$90

$54
$233

$112
$67

$56

$838

$2,138

$200

Summary of Costs by Phase

$1,210

Date Estimated:
Prepared by:

CCCI (Cost Estimate Basis):
CCCI (Basis for Adjustment):

(W)
Drawings
Working

Construction Start:
Construction End:

$1,300

$56
$60

$0

$0
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TABLE B-3
Amortization—25-Year Term Calculation

Financing Alternative 1: Partial Revenue Bond Financing

Loan Amount: $31,014,000
Term of the Loan: 25 years
Interest Rate: 5.25 %
Monthly mortgage payments: $ 185,850.69
Total interest paid over the life of the loan: $ 24,741,206.04

Year Loan Balance Yearly Interest Paid Yearly Principal Paid Total Interest

2011 30,760,973.50 676,226.94 253,026.50 676,226.94

2012 30,130,693.71 1,599,928.45 630,279.79 2,276,155.39

2013 29,466,516.28 1,566,030.81 664,177.43 3,842,186.20

2014 28,766,618.14 1,530,310.10 699,898.14 5,372,496.30

2015 28,029,078.15 1,492,668.26 737,539.99 6,865,164.55

2016 27,251,871.88 1,453,001.96 777,206.28 8,318,166.52

2017 26,432,865.98 1,411,202.34 819,005.90 9,729,368.86

2018 25,569,812.40 1,367,154.66 863,053.58 11,096,523.52

2019 24,660,342.16 1,320,738.01 909,470.23 12,417,261.53

2020 23,701,958.91 1,271,824.99 958,383.26 13,689,086.52

2021 22,692,031.99 1,220,281.33 1,009,926.92 14,909,367.84

2022 21,627,789.30 1,165,965.55 1,064,242.69 16,075,333.39

2023 20,506,309.63 1,108,728.57 1,121,479.67 17,184,061.96

2024 19,324,514.66 1,048,413.28 1,181,794.96 18,232,475.24

2025 18,079,160.54 984,854.11 1,245,354.13 19,217,329.35

2026 16,766,828.91 917,876.62 1,312,331.62 20,135,205.97

2027 15,383,917.62 847,296.95 1,382,911.29 20,982,502.92

2028 13,926,630.75 772,921.37 1,457,286.87 21,755,424.29

2029 12,390,968.23 694,545.73 1,535,662.51 22,449,970.02

2030 10,772,714.90 611,954.90 1,618,253.34 23,061,924.92

2031 9,067,428.84 524,922.19 1,705,286.06 23,586,847.10

2032 7,270,429.28 433,208.68 1,796,999.56 24,020,055.79

2033 5,376,783.70 336,562.66 1,893,645.59 24,356,618.44

2034 3,381,294.28 234,718.82 1,995,489.42 24,591,337.27

2035 1,278,483.67 127,397.64 2,102,810.60 24,718,734.90

2036 0.00 22,471.13 1,278,483.67 24,741,206.04
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TABLE B-4
Amortization—30-Year Term Calculation

Financing Alternative 3: Private Financing/Lease Purchase

Loan Amount: $32,525,100 Term of the Loan: 30 years
Interest Rate: 7 % Monthly mortgage payments: $ 216,390.30
Total interest paid over the life of the loan: $ 45,377,408.90

Year Loan Balance Yearly Interest Paid Yearly Principal Paid Total Interest

2011 32,390,232.94 947,084.46 134,867.06 947,084.46

2012 32,050,090.23 2,256,540.92 340,142.71 3,203,625.38

2013 31,685,358.58 2,231,951.97 364,731.66 5,435,577.35

2014 31,294,260.44 2,205,585.49 391,098.14 7,641,162.84

2015 30,874,889.79 2,177,312.98 419,370.65 9,818,475.82

2016 30,425,202.80 2,146,996.64 449,686.99 11,965,472.46

2017 29,943,007.90 2,114,488.73 482,194.90 14,079,961.19

2018 29,425,955.09 2,079,630.82 517,052.81 16,159,592.01

2019 28,871,524.49 2,042,253.03 554,430.60 18,201,845.04

2020 28,277,014.06 2,002,173.20 594,510.43 20,204,018.24

2021 27,639,526.42 1,959,195.99 637,487.64 22,163,214.23

2022 26,955,954.75 1,913,111.96 683,571.67 24,076,326.19

2023 26,222,967.63 1,863,696.51 732,987.12 25,940,022.70

2024 25,436,992.80 1,810,708.81 785,974.82 27,750,731.51

2025 24,594,199.80 1,753,890.62 842,793.01 29,504,622.13

2026 23,690,481.22 1,692,965.05 903,718.58 31,197,587.18

2027 22,721,432.75 1,627,635.16 969,048.47 32,825,222.34

2028 21,682,331.69 1,557,582.57 1,039,101.06 34,382,804.91

2029 20,568,113.92 1,482,465.87 1,114,217.76 35,865,270.78

2030 19,373,349.27 1,401,918.98 1,194,764.65 37,267,189.75

2031 18,092,214.98 1,315,549.34 1,281,134.29 38,582,739.10

2032 16,718,467.39 1,222,936.04 1,373,747.59 39,805,675.14

2033 15,245,411.48 1,123,627.71 1,473,055.92 40,929,302.85

2034 13,665,868.23 1,017,140.38 1,579,543.25 41,946,443.23

2035 11,972,139.67 902,955.07 1,693,728.56 42,849,398.31

2036 10,155,971.34 780,515.30 1,816,168.33 43,629,913.61

2037 8,208,512.05 649,224.34 1,947,459.29 44,279,137.95

2038 6,120,270.78 508,442.35 2,088,241.28 44,787,580.30

2039 3,881,070.37 357,483.22 2,239,200.41 45,145,063.52

2040 1,479,997.98 195,611.24 2,401,072.39 45,340,674.76

2041 0.00 34,734.14 1,479,997.98 45,375,408.90
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TABLE B-5
Economic Analysis—30-Year Period

Cost Comparison—Compound Cost Summary—All Financing Alternatives

Alternative 1 Alternative 2 Alternative 3
Year Partial Revenue Bond Pay-As-You-Go Third Party Financing

2007-2011 $5,496,701 $36,139,000 $432,781
2012-2016 $16,647,743 $36,139,000 $13,416,199
2017-2021 $27,798,784 $36,139,000 $26,399,617
2022-2026 $38,949,826 $36,139,000 $39,383,035
2027-2031 $50,100,867 $36,139,000 $52,366,453
2032-2036 $60,880,207 $36,139,000 $65,349,871
2037-2041 $60,880,207 $36,139,000 $77,900,508

Cumulative Cost Summary
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TABLE B-6
Economic Analysis—30-Year Period

Cost Comparison of All Financing Alternatives—5-Year Increments

Alternative 1 Alternative 2 Alternative 3
Year Partial Revenue Bond Pay-As-You-Go Third Party Financing

2007-2011 $5,496,701 $36,139,000 $432,781
2012-2016 $11,151,041 $0 $12,983,418
2017-2021 $11,151,041 $0 $12,983,418
2022-2026 $11,151,041 $0 $12,983,418

2027-2031 $11,151,041 $0 $12,983,418
2032-2036 $10,779,340 $0 $12,983,418
2037-2041 $0 $12,550,637

Total Cost: $60,880,207 $36,139,000 $77,900,508

NPV Total: $38,480,736 $32,369,411 $44,122,979

NPV % of total cost 63% 90% 57%

Comparison Cost Summary

$0
$2

0
$

40

2007-2011 2012-2016 2017-2021 2022-2026 2027-2031 2032-2036

Partial Revenue Bond Pay-As-You-Go Third Party Financing
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TABLE B-7
Term of Analysis—30 Years

Cost Comparison of All Financing Alternatives—By Year

Year Alternative 1 Alternative 2 Alternative 3
Partial Revenue Bond Pay-As-You-Go Third Party Financing

2007 $1,478,000 $1,478,000 $0
2008 $1,509,000 $1,509,000 $0
2009 $2,138,000 $2,138,000 $0
2010 $0 $31,014,000 $0
2011 $371,701 $0 $432,781
2012 $2,230,208 $0 $2,596,684
2013 $2,230,208 $0 $2,596,684
2014 $2,230,208 $0 $2,596,684
2015 $2,230,208 $0 $2,596,684
2016 $2,230,208 $0 $2,596,684
2017 $2,230,208 $0 $2,596,684
2018 $2,230,208 $0 $2,596,684
2019 $2,230,208 $0 $2,596,684
2020 $2,230,208 $0 $2,596,684
2021 $2,230,208 $0 $2,596,684
2022 $2,230,208 $0 $2,596,684
2023 $2,230,208 $0 $2,596,684
2024 $2,230,208 $0 $2,596,684
2025 $2,230,208 $0 $2,596,684
2026 $2,230,208 $0 $2,596,684
2027 $2,230,208 $0 $2,596,684
2028 $2,230,208 $0 $2,596,684
2029 $2,230,208 $0 $2,596,684
2030 $2,230,208 $0 $2,596,684
2031 $2,230,208 $0 $2,596,684
2032 $2,230,208 $0 $2,596,684
2033 $2,230,208 $0 $2,596,684
2034 $2,230,208 $0 $2,596,684
2035 $2,230,208 $0 $2,596,684
2036 $1,858,507 $0 $2,596,684
2037 $0 $0 $2,596,684
2038 $2,596,684
2039 $2,596,684
2040 $2,596,684
2041 $2,163,903
2042 $0 $0

Total $60,880,207 $36,139,000 $77,900,508
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TABLE B-8
Economic Analysis—30-Year Period

Financing Alternative 1: Partial Revenue Bond Financing

Estimated Project Cost (Pay-As-You-Go): $5,095,000 Total BGSF: 39,862
Estimated Project Cost (Bond Funds): $31,014,000 Interest Rate: 5.25%
Term of the Bond: 25 Years Inflation Rate: 3.00%

Monthly Cost by
Payment Year

2007 $0 $1,478,000
2008 $0 $1,509,000
2009 $0 $2,138,000
2010 $0 $0
2011 $185,850.69 $371,701
2012 $185,850.69 $2,230,208
2013 $185,850.69 $2,230,208
2014 $185,850.69 $2,230,208
2015 $185,850.69 $2,230,208
2016 $185,850.69 $2,230,208
2017 $185,850.69 $2,230,208
2018 $185,850.69 $2,230,208
2019 $185,850.69 $2,230,208
2020 $185,850.69 $2,230,208
2021 $185,850.69 $2,230,208
2022 $185,850.69 $2,230,208
2023 $185,850.69 $2,230,208
2024 $185,850.69 $2,230,208
2025 $185,850.69 $2,230,208
2026 $185,850.69 $2,230,208
2027 $185,850.69 $2,230,208
2028 $185,850.69 $2,230,208
2029 $185,850.69 $2,230,208
2030 $185,850.69 $2,230,208
2031 $185,850.69 $2,230,208
2032 $185,850.69 $2,230,208
2033 $185,850.69 $2,230,208
2034 $185,850.69 $2,230,208
2035 $185,850.69 $2,230,208
2036 $185,850.69 $1,858,507
2037

Total Project Cost $60,880,207

Total - Net Present Value $38,480,764
Notes:
1. Site acquisition, preliminary planning, and working drawings will be funded on a pay-as-you-go basis.
2. Lease revenue bonds will be used for construction, payment to begin at occupancy in November 2011.
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TABLE B-9
Economic Analysis—30-Year Period

Financing Alternative 2: Pay-As-You-Go Financing

Estimated Project Cost: $36,139,000
Annual Inflation Rate: 3.0%
Term of the Analysis: 30 Years

Total Gross Cost/yr
Sq. Ft. Project

2007 36,862 $1,478,000
2008 36,862 $1,509,000
2009 36,862 $2,138,000
2010 36,862 $31,014,000
2011 36,862 $0
2012 36,862 $0
2013 36,862 $0
2014 36,862 $0
2015 36,862 $0
2016 36,862 $0
2017 36,862 $0
2018 36,862 $0
2019 36,862 $0
2020 36,862 $0
2021 36,862 $0
2022 36,862 $0
2023 36,862 $0
2024 36,862 $0
2025 36,862 $0
2026 36,862 $0
2027 36,862 $0
2028 36,862 $0
2029 36,862 $0
2030 36,862 $0
2031 36,862 $0
2032 36,862 $0
2033 36,862 $0
2034 36,862 $0
2035 36,862 $0
2036 36,862 $0
2037 36,862 $0

Total - Project Cost $36,139,000

Total - Net Present Value $32,369,439
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TABLE B-10
Economic Analysis—30-Year Period

Financing Alternative 3: Private Financing/Lease Purchase

Estimated Project Cost: $32,525,100 Total BGSF: 39,826
Term of the Contract: 30 Years Interest Rate: 7.0%

Inflation Rate: 3.0%
Monthly Cost by
Payment Year

2007 $0 $0
2008 $0 $0
2009 $0 $0
2010 $0 $0
2011 $216,390 $432,781
2012 $216,390 $2,596,684
2013 $216,390 $2,596,684
2014 $216,390 $2,596,684
2015 $216,390 $2,596,684
2016 $216,390 $2,596,684
2017 $216,390 $2,596,684
2018 $216,390 $2,596,684
2019 $216,390 $2,596,684
2020 $216,390 $2,596,684
2021 $216,390 $2,596,684
2022 $216,390 $2,596,684
2023 $216,390 $2,596,684
2024 $216,390 $2,596,684
2025 $216,390 $2,596,684
2026 $216,390 $2,596,684
2027 $216,390 $2,596,684
2028 $216,390 $2,596,684
2029 $216,390 $2,596,684
2030 $216,390 $2,596,684
2031 $216,390 $2,596,684
2032 $216,390 $2,596,684
2033 $216,390 $2,596,684
2034 $216,390 $2,596,684
2035 $216,390 $2,596,684
2036 $216,390 $2,596,684
2037 $216,390 $2,596,684
2038 $216,390 $2,596,684
2039 $216,390 $2,596,684
2040 $216,390 $2,596,684
2041 $216,390 $2,163,903
2042 $0

Total Project Cost $77,900,508

Total - Net Present Value $44,122,979
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APPENDIX C

A. Space Program for New Susanville Court

Judicial Courtrooms and Related Space

Space
Space

Guideline
Projected

Need
Projected

Square Feet
Courtrooms/Hearing Room

High-Volume/Multilitigant Courtroom........................... 2,100 1 2,100

Standard Courtroom........................................................ 1,600 3 4,800

Hearing Room ................................................................. 1,000 - -
Courtroom Support

Public Waiting—Courtrooms .......................................... 100 4 400

Witness/Attorney Conference Room............................... 100 8 800

Vestibule Entry/Sound lock............................................. 64 4 256

Exhibit Storage................................................................ 40 4 160

A/V Equipment Storage .................................................. 60 1 60

Child Waiting .................................................................. 250 1 250

Courtroom Bailiffs (workstation in courtroom)............... - 4 -

Holding/Interview/Secure Vestibule ............................... 120 4 480

Interpreter's Workroom ................................................... 100 1 100
Jury Deliberation Room

Jury Deliberation Room w/two restrooms....................... 470 2 940
Jury Assembly Room

General Seating .............................................................. 12 160 1,920
Jury Processing

Public Counter................................................................. 40 2 80

Queuing Area .................................................................. 9 15 135

Forms Counter................................................................. 5 4 20

Photocopy/Fax/Printer..................................................... 40 1 40
Victim/Witness Waiting

Victim/Witness Advocate Workspace............................. 80 1 80



Superior Court of California, County of Lassen
New Susanville Court Appendix C

C–2

Judicial Offices

Courtroom Clerk Workstations ....................................... 80 4 320

Court Reporter Workstation ............................................ 64 3 192

Judicial Assistant............................................................. 80 1 80

Research Attorney ........................................................... 120 1 120

Judges' Chambers............................................................ 400 4 1,600

Conference Room............................................................ 240 1 240
Total Net Square Feet (DGSF)........................................... 15,173
Total Departmental Gross Square Feet (DGSF x 1. 25) . 18,966

In-Custody Holding/Central Building Security

Space
Space

Guideline
Projected

Need
Projected

Square Feet
In-Custody Access

Sallyport (exterior space) ................................................ 1,500 1 -

Vestibule ......................................................................... 80 1 80

Control Room.................................................................. 120 1 120

Staff Toilet ...................................................................... 63 1 63
Central Holding

Male

Individual Holding Cell................................................... 60 2 120

Group Holding Cell – Male............................................. 110 2 220
Juvenile

Individual Holding Cell................................................... 60 2 120
Female

Individual Holding Cell................................................... 60 1 60

Total Net Square Feet (DGSF)........................................... 783

Total Departmental Gross Square Feet (DGSF x 1. 30) . 1,018
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Court Executive—Court Clerks

Space
Space

Guideline
Projected

Need

Projected
Square

Feet
Public Areas

Waiting and Queuing...................................................... 200 1 200

File Review Area............................................................ 150 1 150
Clerical Areas

Counter/Cashier Workstations (staffed workstations) .... 64 4 256

Clerk Workstation .......................................................... 64 6 384

Lead Clerk Workstation.................................................. 80 2 160

Operations Manager ....................................................... 120 1 120

Supervisor Workstation .................................................. 80 2 160

Records Management Workstation................................. 80 2 160

Records/Scan/Image/Storage .......................................... 160 1 160

Active File Area ............................................................. 11 40 440
Office Support

Copy/Supplies ................................................................ 150 1 150

Evidence Vault ............................................................... 100 1 100

Total Net Square Feet (DGSF)........................................... 2,440

Total Departmental Gross Square Feet (DGSF x 1.25) .. 3,050

Court Executive—Administration

Space
Space

Guideline
Projected

Need
Projected

Square Feet
Office Area

Admin Asst. Workstation................................................ 64 1 64

Court Executive's Office ................................................. 240 1 240

Admin Manager Office ................................................... 120 1 120

Deputy Court Executive's Office..................................... 168 1 168

Fiscal/HR......................................................................... 64 2 128
Multi-Use Conference/ADR/Family Court Services Center (locate adj. to self-help)
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Conference/Training Room – Large................................ 350 1 350

Conference Room - Medium (8) ..................................... 200 2 400

Conference Room - Small (6) ......................................... 150 1 150
Office Support

Copy/Supplies ................................................................. 100 1 100

File Storage ..................................................................... 60 1 60

Total Net Square Feet (DGSF)........................................... 1,780

Total Departmental Gross Square Feet (DGSF x 1. 25) . 2,225

Court Executive—Family Court Services

Space
Space

Guideline
Projected

Need
Projected

Square Feet

Public Areas (locate adj. to conf. center)

Waiting Area................................................................... 200 1 200

Self-Help Center (3 computers 25sqft/ea)....................... 200 1 200

Office Area

Counter Area (locate adjacent to conf. center) ................ 64 1 64

Legal Secty Workstation ................................................. 64 2 128

Lead Mediator's Office.................................................... 225 1 225

Mediators' Offices ........................................................... 225 1 225

FLF/Self Help Attorney Office ....................................... 120 1 120

Juvenile Program Coord. Office...................................... 120 1 120

Mediation Room.............................................................. 250 1 250

Total Net Square Feet (DGSF)........................................... 1,532

Total Departmental Gross Square Feet (DGSF x 1. 25) . 1,915
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Court Executive—Information Technology

Space
Space

Guideline
Projected

Need
Projected

Square Feet
Office Area
A.6 Court Executive—Information Technology -

Technology Technicians' Offices.................................... 80 1 80

Work Room/Storage/Testing........................................... 100 1 100

Computer Room.............................................................. 120 1 120

Total Net Square Feet (DGSF)........................................... 300

Total Departmental Gross Square Feet (DGSF x 1. 25) . 375

Building Support

Space
Space

Guideline
Projected

Need
Projected

Square Feet
Building Support

Central Storage................................................................ 200 1 200

Receiving Area................................................................ 80 1 80

Telecommunications Room............................................. 100 1 100

Central Electrical Room.................................................. 100 1 100

Housekeeping/Maint. Storage ......................................... 80 1 80

Mail Center...................................................................... 100 1 100
Staff Support

Staff Break Room............................................................ 250 1 250

Agency Support............................................................... 80 2 160
Public Spaces

Entry Vestibule ............................................................... 150 1 150

Security Queuing............................................................. 150 2 300

Security Screening........................................................... 250 2 500

Information Desk............................................................. 22 1 22

Interview/Holding Room................................................. 80 1 80
Vending Area (share w/jury assembly) ...........................
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100 1 100

Open Lobby..................................................................... 350 1 350

Total Net Square Feet (DGSF)........................................... 2,572

Total Departmental Gross Square Feet (DGSF x 1. 20) 3,086
Total Department Gross Square Feet 30,635
Total Building Gross Square Feet (DGSF x 1.3) 39,826


